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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

August 23, 2007

Approval of July 26, 2007 WESF Project Meeting Minutes (Ecology/DOE-RL/FH), The PMM
minutes were approved.

Operational Status
Al Fen Simmons (FH) reported that the annual TSD inspection was conducted and there
were no findings.

Project Specific Issues

Al Status of Milestones
The date for Milestone M-92-05 has been extended ten years from the original 2007 due
date. It was agreed to remove this agenda item.

B. Concerns regarding meeting scheduled milestone completion dates.
It was agreed to remove this agenda item.

General Discussions

A Mr. Simmons reported that following a discussion with Kathy Conaway (Ecology), it was
agreed that the upcoming inner capsule movement test (clunk test) will no longer be
required since the certified Part B permit documentation has been submitted. The annual
clunk test will not be a requirement in the final status permit.

B. Tony Miskho (FH) reported that a Part B certification date has been scheduled with the
FH president for October 1, 2007.

C. Ms. Conaway stated that Chapter 8, which is the training table, needs to identify whether
the training is classroom or on-the-job. Ms. Conaway indicated that this change would
not require recertification of the permit.

Status of Actions (report attached)
A, 1028 - Provide updates on Milestone M-92-05. The approved change request extended
the date of this milestone ten years to 2017. Ms. Conaway agreed to close this action.

New Action [tems
A, There were no new action items.

Documents for submittal to the Administrative Record
A, There were no documents identified.

VIIIL. Next Project Managers Meeting

A. The next PMM was scheduled for September 27, 2007.
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